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Partially successful claim by AHL - AHL applied to subdivide a block of land - KSL and 
the second defendant, Chander ("C"), owned the land adjoining AHL's property - they 
agreed to purchase the land from AHL - the parties entered an agreement for a portion of 
AHL's land to facilitate access - the sale agreement was conditional on the issue of all 
necessary approvals acceptable to AHL and the certificate of title being issued by the 30 
November 1998 - it also provided that the date could be extended if the issuance was 
delayed by unforeseen weather conditions or by the local authority - the local Council's 
required that AHL to form an access road over the land sold to KSL and C - AHL 
objected to this - and the matter was resolved by the Environment Court - in the interim, 
the deadline for the sale continued to be extended - in the end, KSL and C purported to 
cancel the contract on the grounds that the issuance of the title had not occurred in the 
required time - and that the dispute between AHL and the Council was not a delay by the 
local authority - AHL sued for specific performance when the purchaser refused to settle 
- AHL also sued the third defendant, Lynch, a firm of solicitors, for negligence.

Held, AHL was entitled to extend the deadline where there was a delay in local authority 
processing leading to a delay in the issuing of titles - this included the obtaining of 
resource consents and was not just restricted to administrative acts of the authority -
however, KSL and C were entitled to cancel the contract for failure to give notice 
extending the deadline - accordingly, AHL's claim for specific performance fails -
however, the claim against L succeeds since they were negligent in not alerting AHL to 
the need to give notice to the purchasers for an extension of deadline - AHL is entitled to 
damages equal to the difference in value between the contract price for the land and its 
market value - claim partially successful.


